
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1

DATED 8/07/2009

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 0262-07-020, ETC.
Project BR 2009(870), ETC.
Highway FM 1915
County MILAM
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        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: BR 2009(870)           CONTROL: 0262-07-020                   
               COUNTY:  MILAM                                                         
               LETTING: 08/11/2009                                                    
               REFERENCE NO: 0806                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        X  BID INSERTS (SH. NO.: 1-8                                                ) 
        X  GENERAL NOTES (SH. NO.: E THRU J                                           
                                                                                    ) 
        _  SPEC LIST   (SH. NO.:                                                    ) 
        _  SPECIAL PROVISIONS:                                                        
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: SEE CHANGES BELOW:                                                  
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
                                                                                      
                                                                                      
                                                                                      
                                                                                      
        BID INSERTS:                                                                  
         SHEET 1-8: CHANGED QUANTITY FOR ITEM 134-2001.                               
                                                                                      
        GENERAL NOTES:                                                                
         SHEET E: REVISED MILESTONE DATES.                                            
         SHEET F: NOTES ADDED FOR ITEMS 110 & 132 AND FOR ITEM 134.                   
         SHEETS G THRU I: NOTES SHIFTED DUE TO ADDED NOTES.                           
         SHEET J: DELETED ITEM 504 NOTES.                                             
        ,                                                                             
        PLAN SHEETS:                                                                  
         SHEET 7: REMOVED NOTE 1.                                                     
         SHEETS 8B THRU 8D: GENERAL NOTES CHANGES AS DESCRIBED ABOVE.                 
         SHEETS 9 & 14: CHANGED QUANTITY FOR ITEM 134-2001.                           
         SHEETS 23, 25, 28 AND 31: REPLACED TCP SHEETS.                               
         SHEET 86: REMOVED NOTE.                                                      
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PROPOSAL SHEET PROPOSAL SHEET
PROJECT BR 2009(870)        , ETC. TxDOT
COUNTY  MILAM FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.

100 2002 002 PREPARING ROW
DOLLARS

and CENTS

STA 42.650 1

100 2009 002 PREPARING ROW (TREE) (6" TO 24" DIA)

DOLLARS
and CENTS

EA 10.000 2

110 2001 EXCAVATION (ROADWAY)

DOLLARS
and CENTS

CY 8,150.000 3

110 2002 EXCAVATION (CHANNEL)

DOLLARS
and CENTS

CY 309.000 4

132 2006 EMBANKMENT (FINAL)(DENS CONT)(TY C)
DOLLARS

and CENTS

CY 4,848.000 5

132 2022 EMBANKMENT (VEHICLE)(DENS CONT)(TY 
C)

DOLLARS
and CENTS

CY 90.000 6

134 2001 BACKFILL (TY A)

DOLLARS
and CENTS

STA 3.950 7

160 2003 FURNISHING AND PLACING TOPSOIL (4")
DOLLARS

and CENTS

SY 30,059.000 8

164 2003 002 BROADCAST SEED (PERM) (RURAL) (CLAY)
DOLLARS

and CENTS

SY 30,059.000 9

164 2009 002 BROADCAST SEED (TEMP) (WARM)
DOLLARS

and CENTS

SY 15,030.000 10
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164 2011 002 BROADCAST SEED (TEMP) (COOL)
DOLLARS

and CENTS

SY 15,030.000 11

168 2001 VEGETATIVE WATERING

DOLLARS
and CENTS

MG 240.200 12

247 2320 033 FL BS (CMP IN PLC)(TY E GR 2) (7")

DOLLARS
and CENTS

SY 2,352.000 13

247 2355 033 FL BS(CMP IN PLC)(TY E GR 2)(8.5")

DOLLARS
and CENTS

SY 6,207.000 14

275 2001 CEMENT
DOLLARS

and CENTS

TON 134.000 15

275 2061 CEM TRT (MX EXT MTL/NW BASE)(DC)(10")
DOLLARS

and CENTS

SY 8,138.000 16

316 2015 ASPH (RC-250)
DOLLARS

and CENTS

GAL 1,980.000 17

316 2406 AGGR (TY-B GR-5 OR TY-L GR-5 SAC-B)

DOLLARS
and CENTS

CY 70.000 18

316 2414 AGGR (TY-PB GR-4 OR TY-PL GR-4 SAC-A)

DOLLARS
and CENTS

CY 74.000 19

316 2567 ASPH(AC-15P OR20-5TR OR20XP OR10-2TR)

DOLLARS
and CENTS

GAL 3,602.000 20

340 2106 003 D-GR HMA(METH) TY-D PG64-22
DOLLARS

and CENTS

TON 807.000 21

PROPOSAL SHEET
PROJECT BR 2009(870)        , ETC. TxDOT
COUNTY  MILAM FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.



3-8

400 2005 CEM STABIL BKFL
DOLLARS

and CENTS

CY 201.800 22

400 2006 CUT & RESTORING PAV

DOLLARS
and CENTS

SY 73.000 23

402 2001 TRENCH EXCAVATION PROTECTION

DOLLARS
and CENTS

LF 90.000 24

403 2001 TEMPORARY SPL SHORING

DOLLARS
and CENTS

SF 80.000 25

407 2001 SHEET PILING (PZ-27)
DOLLARS

and CENTS

SF 3,600.000 26

416 2002 DRILL SHAFT (24 IN)
DOLLARS

and CENTS

LF 594.000 27

420 2003 002 CL C CONC (ABUT)
DOLLARS

and CENTS

CY 44.800 28

420 2004 002 CL C CONC (BENT)

DOLLARS
and CENTS

CY 53.500 29

420 2029 002 CL S CONC (SLAB)

DOLLARS
and CENTS

CY 187.500 30

420 2033 002 CL S CONC (APPR SLAB)

DOLLARS
and CENTS

CY 116.200 31

425 2016 001 PRESTR CONC SLAB BEAM (4SB15)
DOLLARS

and CENTS

LF 2,611.720 32

PROPOSAL SHEET
PROJECT BR 2009(870)        , ETC. TxDOT
COUNTY  MILAM FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.
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428 2001 001 CONC SURF TREAT (CLASS I)
DOLLARS

and CENTS

SY 1,178.000 33

430 2188 CL C CONC FOR EXT STR(MISC)

DOLLARS
and CENTS

CY 17.000 34

432 2001 RIPRAP (CONC)(4 IN)

DOLLARS
and CENTS

CY 14.000 35

432 2040 RIPRAP (MOW STRIP)(5 IN)

DOLLARS
and CENTS

CY 108.000 36

432 2041 RIPRAP (STONE COMMON)(DRY)(18 IN)
DOLLARS

and CENTS

CY 168.000 37

450 2001 RAIL (TY T101)
DOLLARS

and CENTS

LF 742.000 38

454 2005 ARMOR JOINT (WITH SEAL)
DOLLARS

and CENTS

LF 59.000 39

462 2003 CONC BOX CULV (4 FT X 2 FT)

DOLLARS
and CENTS

LF 50.000 40

464 2005 RC PIPE (CL III)(24 IN)

DOLLARS
and CENTS

LF 242.000 41

464 2009 RC PIPE (CL III)(36 IN)

DOLLARS
and CENTS

LF 102.000 42

467 2107 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C)
DOLLARS

and CENTS

EA 2.000 43

PROPOSAL SHEET
PROJECT BR 2009(870)        , ETC. TxDOT
COUNTY  MILAM FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
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NO.
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467 2224 SET (TY II)(24 IN)(RCP)(4:1)(C)
DOLLARS

and CENTS

EA 4.000 44

467 2227 SET (TY II)(36 IN)(RCP)(4:1)(C)

DOLLARS
and CENTS

EA 4.000 45

467 2236 SET (TY II)(24 IN)(RCP)(6:1)(C)

DOLLARS
and CENTS

EA 4.000 46

496 2001 REMOV STR (BOX CULVERT)

DOLLARS
and CENTS

EA 1.000 47

496 2005 REMOV STR (WINGWALL)
DOLLARS

and CENTS

EA 4.000 48

496 2010 REMOV STR (BRIDGE 100-499 FT LENGTH)
DOLLARS

and CENTS

EA 2.000 49

496 2016 REMOV STR (PIPE)
DOLLARS

and CENTS

EA 2.000 50

500 2001 005 MOBILIZATION

DOLLARS
and CENTS

LS 1.000 51

502 2001 033 BARRICADES, SIGNS AND TRAFFIC HAN-

DLING
DOLLARS

and CENTS

MO 8.000 52

506 2002 011 ROCK FILTER DAMS (INSTALL) (TY 2)
DOLLARS

and CENTS

LF 600.000 53

PROPOSAL SHEET
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506 2009 011 ROCK FILTER DAMS (REMOVE)
DOLLARS

and CENTS

LF 600.000 54

506 2024 011 BACKHOE WORK (EROSION & SEDM CONT)

DOLLARS
and CENTS

HR 8.000 55

506 2034 011 TEMPORARY SEDIMENT CONTROL FENCE

DOLLARS
and CENTS

LF 2,764.000 56

508 2002 CONSTRUCTING DETOURS

DOLLARS
and CENTS

SY 524.000 57

530 2012 DRIVEWAYS (SURF TREAT)
DOLLARS

and CENTS

SY 432.000 58

530 2018 TURNOUTS (SURF TREAT)
DOLLARS

and CENTS

SY 15.000 59

540 2001 015 MTL W-BEAM GD FEN (TIM POST)
DOLLARS

and CENTS

LF 600.000 60

540 2013 015 MTL BEAM GD FEN TRANS (T101)

DOLLARS
and CENTS

EA 12.000 61

542 2001 REMOVING METAL BEAM GUARD FENCE

DOLLARS
and CENTS

LF 375.000 62

542 2002 REMOVING TERMINAL ANCHOR SECTION

DOLLARS
and CENTS

EA 12.000 63

542 2003 RM MTL BM GD FEN TRANS (THRIE-BEAM)
DOLLARS

and CENTS

EA 12.000 64

PROPOSAL SHEET
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544 2006 GDRAIL END TRT(INST)(WOOD POST)(TY III)
DOLLARS

and CENTS

EA 12.000 65

560 2004 001 MAILBOX INSTALL-S (WC-POST) TY 3 FND

DOLLARS
and CENTS

EA 1.000 66

644 2001 INS SM RD SN SUP&AM TY 10BWG(1) SA(P)

DOLLARS
and CENTS

EA 6.000 67

644 2060 REMOVE SM RD SN SUP & AM

DOLLARS
and CENTS

EA 14.000 68

658 2260 INSTL DEL ASSM (D-SW)SZ  (TYC)GF1
DOLLARS

and CENTS

EA 40.000 69

658 2328 REMOVE DELIN & OBJECT MARKERS ASSMS
DOLLARS

and CENTS

EA 30.000 70

658 2337 INSTL OM ASSM (OM-2Z)(FLX)GND(BI)
DOLLARS

and CENTS

EA 6.000 71

662 2004 WK ZN PAV MRK NON-REMOV (W)  4" (SLD)

DOLLARS
and CENTS

LF 9,812.000 72

662 2032 WK ZN PAV MRK NON-REMOV (Y)  4" (SLD)

DOLLARS
and CENTS

LF 9,812.000 73

662 2115 WK ZN PAV MRK SHT TERM (TAB) TY Y-2

DOLLARS
and CENTS

EA 246.000 74

666 2012 REFL PAV MRK TY I (W) 4" (SLD)(100MIL)
DOLLARS

and CENTS

LF 8,328.000 75

PROPOSAL SHEET
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666 2111 REFL PAV MRK TY I (Y) 4" (SLD)(100MIL)
DOLLARS

and CENTS

LF 8,529.000 76

666 2145 REF PAV MRK TY II (W)  4" (SLD)

DOLLARS
and CENTS

LF 853.000 77

666 2178 REF PAV MRK TY II (Y)  4" (SLD)

DOLLARS
and CENTS

LF 853.000 78

672 2015 034 REFL PAV MRKR TY II-A-A

DOLLARS
and CENTS

EA 107.000 79

677 2001 ELIM EXT PAV MRK & MRKS ( 4")
DOLLARS

and CENTS

LF 9,812.000 80

678 2021 PAV SURF PREP FOR MRK (BLAST CLN)(4")
DOLLARS

and CENTS

LF 1,706.000 81

5172 2001 GEOGRID BASE REINFORCEMENT (TY A)
DOLLARS

and CENTS

SY 6,825.000 82
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Project Number: BR 2009(870)  Sheet:  
 

Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 

General Notes: 
B A S I S   O F   E S T I M A T E 

 
 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 
      

166* Fertilizer    30,059 SY 0.20 TON 
168 Vegetative Watering  8 GAL/ SY 30,059 SY 240.2 MG 

275 Cement  
3.5% @ 
0.0164 

TON/SY 
8,138 SY 134 TON 

316 Asphalt  
(RC 250) 1ST 0.22 GAL/ 

SY 9,004 SY 1,980 GAL 

316 
ASPH(AC-15P OR20-
5TR OR20XP OR10-
2TR) 

2ND 0.40 GAL/ 
SY 9,004 SY 3,602 GAL 

316 
Aggregate     
(TY B OR L GR 5) 
(SAC-B) 

1ST 1 CY/  130 
SY 9,004 SY 69 CY 

316 
Aggregate 
(TY PB OR PL GR- 4) 
(SAC A) 

2ND 1 CY/  120 
SY 9,004 SY 75 CY 

340 D-GR HMA (METH) 
TY B  PG 64-22  1320 LB/SY  79 SY*** 52 TON 

340 D-GR HMA (METH) 
TY C  220 LB/SY  79 SY*** 9 TON 

340 
D-GR HMA (METH) 
TY D  PG 64-22    510 LB/SY**  2,923 SY 

+MISC 
745 TON 
62 TON 

506 
BACKHOE WORK 
(EROSION & 
SEDMCONT) 

 1 HR/1000 LF  7,830 LF 8 HR 

 
* For contractor's information only.   Tonnage represents Nitrogen content only. 
*** For contractor's information only.  Subsidiary to item 508. 

 
** Level-Up varies from 0” to 9”. 
 

 General Notes Sheet A 



Project Number: BR 2009(870)  Sheet:  
 

Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 
 
GENERAL: 
 
Notify the Engineer of the exact date of bridge removal at least twenty (20) working days 
prior to the removal of the existing structure to allow for compliance with the Texas 
Department of State Health Service requirements for structural demolition.  Bridge 
removal will not be allowed to take place until this notice is given. 
 
Send eligible shop plan submittals with PDF or DAT attachments directly to the 
reviewing office. 
 
 
ITEM 5 “CONTROL OF THE WORK” 
 
Earthwork cross sections are available at the Bridge Engineer’s office at 1300 N. Texas 
Ave. in Bryan, TX for inspection by prospective bidders.  These cross-sections are for 
non-construction purposes only, and it is the responsibility of the prospective bidder to 
validate the data for this project.  A free computer diskette, a computer transfer of files, 
or a PDF that contains the earthwork information may be obtained from the Engineer’s 
office.  If copies of the actual cross-section drawings, in instead of or in addition to, these 
files are desired, a set of cross-sections will be available at the Engineer’s office for 
borrowing by copying companies for the purpose of making copies for the bidder at the 
bidder’s expense.   
 
 
ITEM 7 “LEGAL RELATIONS AND RESPONSIBILITIES” 
 
Prove to the Engineer's satisfaction that employees operating equipment on the travel 
lanes have a valid State Drivers License issued by one of the United States of America.  
 
Contact the one-call center by dialing 811 at least 72 hours prior to beginning work. 
Provide all location information for them to send excavation alerts to all potentially 
affected utility companies. 
 
At the end of each work day, remove all grade differentials transverse to centerline. 
 
State contract mowers will mow the right of way during the growing season. The 
Contractor will be notified by the Engineer one week in advance of the anticipated time 
when mowers will be in the limits of the project. Clean the right of way to such a 
condition that allows the mowing contractors to safely mow. 
 
The nesting/breeding season for migratory birds is March 1 – September 1. 
 
Do not destroy nests on structures or in trees within the project limits during the 
nesting/breeding season. 
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Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 
 
Prevent the building of nests on any structure or tree within the project limits throughout 
construction if work/removal is to be performed during the nesting/breeding season. 
 
This can be accomplished by application of bird repellant gel, netting, removal by hand 
every 3-4 days, or any other non threatening method.  All methods must be approved by 
the Bryan District Environmental Section well in advance of planned use. 
 
The Bryan District Environmental Section can be contacted at (979) 778-9766 to assist 
with removal of wildlife that will not leave on their own with gentle persuasion. 
 
Do not initiate activities in a project specific location (PSL) associated with a U.S. Army 
Corps of Engineers (USACE) permit area that have not been previously evaluated by the 
USACE as part of the permit review of this project.  Such activities include, but are not 
limited to, haul roads, equipment staging areas, borrow and disposal sites.  Associated 
defined here means materials are delivered to or from the PSL. The permit area includes 
all waters of the U.S. or associated wetlands affected by activities associated with this 
project.  Special restrictions may be required for such work.  Take responsibility for any 
and all consultations with the USACE regarding activities, including project specific 
locations (PSLs), that have not been previously evaluated by the USACE.  Provide the 
department with a copy of all consultation(s) or approval(s) from the USACE prior to 
initiating activities. 

 
Proceed with activities in PSLs that do not affect a USACE permit area if a self 
determination has been made that the PSL is non-jurisdictional or proper USACE 
clearances have been obtained in jurisdictional areas or have been previously evaluated 
by the USACE as part of the permit review of this project.  The contractor is solely 
responsible for documenting any determination(s) that their activities do not affect a 
USACE permit area.  Maintain copies of their determination(s) for review by the 
department or any regulatory agency. 
 
Document and coordinate with the USACE, if required, prior to any excavation hauled 
from or embankment hauled into a USACE permit area by either (1) or (2) below. 

(1) Restricted Use of Materials for the Previously Evaluated Permit Areas. 
Document both the project specific location (PSL) and their authorization. 
Maintain copies for review by the department or any regulatory agency.  
When an area within the project limits has been evaluated by the USACE as 
part of the permit process for this project: 
a. Suitable excavation of required material in the areas shown on the plans 

and cross sections as specified in Item 110 is used for permanent or 
temporary fill (Item 132, Embankment) within a USACE permit area; 

b. Suitable embankment (Item 132) from within the USACE permit area is 
used as fill within a USACE evaluated area; and, 

 General Notes Sheet C 
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Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 

c. Unsuitable excavation or excess excavation [“Waste”] (Item 110) that is 
disposed of at a location approved by the Engineer within a USACE 
evaluated area. 

(2) Contractor Materials from Areas Other than Previously Evaluated 
Areas. Provide the department with a copy of all USACE coordination or 
approvals prior to initiating any activities for an area within the project limits 
that has not been evaluated by the USACE or for any off right of way 
locations used for the following, but not limited to, haul roads, equipment 
staging areas, borrow and disposal sites: 
a. Item 132, Embankment, used for temporary or permanent fill within a 

USACE permit area; and, 
b. Unsuitable excavation or excess excavation [“Waste”] (Item 110, 

Excavation) that is disposed of outside a USACE evaluated area. 
 
 

ITEM 8 “PROSECUTION AND PROGRESS” 
 
Working days will be computed and charged in accordance with Article 8.3.A.4 Standard 
day workweek. 
 
Time charges were calculated based on concurrent work on both bridges. 
 
MILESTONE 1: 
 
Milestone 1 is for the closing of the South Elm Creek Bridge.   
 
The road-user cost liquidated damages for Milestone 1 is $500 per day. 
 
The daily incentive rate for substantial completion of Milestone 1 is $500. 
 
The maximum number of working days for computing the Milestone 1 incentive credit is 
10 days. 
 
Substantially complete Milestone 1 in 85 calendar days charged in accordance with 
article 8.3.A.1 Five-Day Workweek. 
 
The time charges for Milestone 1 will begin upon the closure of South Elm Creek Bridge 
and approaching roadway to public traffic.  
 
The time charges for Milestone 1 will end when, in the opinion of the Engineer, the 
Contractor has completed the following items of work, which define the term 
“substantially complete”: 
 
1) Complete the entire bridge structure and approach slabs. 

 General Notes Sheet D 
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Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 
2) Complete the entire bridge rail, MBGF, and end treatments.   
3) Complete all roadway earthwork, flex base, prime and one course surface treatment. 
 
The work included in this Milestone must be performed between August 1 and April 30 
in order not to conflict with the local harvest season. 
 
The following standard detail sheets have been modified. 
BAS A 
PSAB 
 
By noon of each Wednesday, provide the Engineer with a written outline of the daily 
work schedule for the following week.  Include in the outline the times and places for 
proposed traffic control changes, lane and shoulder closures, and moving operations or 
other operations that affect traffic on the roadway.  Unless otherwise authorized by the 
Engineer, prosecute the work on this project in accordance with the sequence of work 
shown as shown below: 
 

1) Set advance signing and barricades 
2) Place erosion control devices 
3) Place detour at S Elm and temporary widening at Lipan Creek Bridge 
4) Close S Elm Creek Bridge 
5) Construct S Elm Creek Bridge 
6) Construct Lipan Creek Bridge 
7) Construct culverts at Lipan Creek and repair Culvert near S Elm Creek bridge 
8) Construct approach pavement, signing and striping 
9) Final cleanup 

 
Some of these operations may be performed simultaneously. 
 
Working days estimated for this project include curing, testing and performance periods.  
Time will not be suspended for curing, testing or performance periods, except no time 
will be charged during testing and performance periods which occur after the final 
inspection as described in Article 5.8.B.2 of the standard specifications. 
 
 
ITEM 100 “PREPARING RIGHT OF WAY”  
 
If a burn ban is in effect for Milam County, obtain written approval of proposed burn 
locations and procedures from the local commissioners court prior to burning brush.  
 
 
ITEM 110 AND 132 “EXCAVATION” AND “EMBANKMENT” 
 
Provide embankment material with a plasticity index between 10 and 30. 
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Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 
Material containing greater than 3,000 ppm of sulfate will not be allowed for areas to be 
stabilized with item 275. 
 
Material having more than 1 percent organic content will not be allowed in the top 1 foot 
of subgrade being stabilized.  
 
Removal of abandoned roadbed included in excavation quantities. 
 
 
ITEM 134 “BACKFILLING PAVEMENT EDGES” 
 
Furnish Type A material meeting one of the following requirements: 
Item 132, Type B;  
Item 247, Type D Grade 3;    
Reclaimed Asphalt Pavement (RAP) with 95% of the RAP passing the 2-in.sieve. 
 
 
ITEM 160 “TOPSOIL” 
 
All slopes requiring topsoil will be tracked immediately upon final grading to prevent 
erosion. Tracking consists of operating a tracked vehicle or equipment up and down the 
slopes leaving track marks perpendicular to the direction of the slope. Tracking slopes to 
prevent erosion will not be measured or paid for directly, but will be subsidiary to 
pertinent Items. 
 
Salvage approximately 50% of topsoil from areas shown on plans.  Maximum salvage 
depth is 4 in.  Apply 4 in. layer of topsoil to designated areas. 
 
Topsoil may be obtained from the right of way at sites of proposed excavation and 
embankment. 
 
 
ITEM 166 “FERTILIZER” 
 
Fertilize all areas of project that are being seeded or sodded.  The application rate and 
quantity shown in the “Basis of Estimate” are in terms of the nitrogen content. 
 
 
ITEM 168 “VEGETATIVE WATERING” 
 
Vegetative watering is required for all areas of the project that are being seeded or 
sodded.  The application rate is shown in the “Basis of Estimate”. 
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Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 
ITEM 247 “FLEXIBLE BASE” 
 
Place flexible base in equal lifts of 4 to 8 in. in depth unless otherwise approved by the 
Engineer. 
 
Provide Type E material consisting of crushed limestone produced and graded from 
oversize quarried aggregate that originates from a single, naturally occurring source. Do 
not use gravel or multiple sources. No blending of sources will be allowed in Type E 
material.  
 
 
ITEM 275 “CEMENT TREATMENT (ROAD MIXED)” 
 
Cease stabilization when the sulfate content is greater than 3,000 ppm or when the 
organic content is greater than 1%.  Additional testing will be performed to determine the 
target cement content when these conditions are encountered. 
 
 
ITEM 301 “ASPHALT ANTISTRIPPING AGENT” 
 
When the Contractor adds lime as an anti-stripping agent, the lime shall be added to the 
asphaltic concrete in the methods specified in this item unless otherwise approved by the 
Engineer.  If an alternate method is proposed, the Engineer’s approval will be based on 
test method Tex-242-F performed on the asphaltic concrete produced through the plant. 
 
 
ITEM 316 “SURFACE TREATMENTS” 
 
AC - 15P, 20 - 5TR, or 10 - 2TR will be used during warm weather placement.   
20XP will be used for winter/cool weather placement as directed by the Engineer. Air 
and surface temperature for asphalt material application will be in accordance with the 
specification and the manufacturer’s recommendation.  
 
When placing surface treatment on base material, prepare surface by sweeping or other 
approved methods.  Before applying bituminous material, lightly sprinkle the surface 
with water.  When directed, sweep the surface after sprinkling with water.  Do not apply 
bituminous material when water is puddling on the surface.   
 
After rolling is completed, control the speed of traffic at a maximum of 30 mph for a 
minimum of 2 hours or as directed before opening to the normal posted speed limit.   
 
Sweep excess aggregate no sooner than 2 hours after rolling or as directed. 
 
Provide two medium pneumatic tire rollers.  
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Vehicles used to haul aggregate from the stockpile to the chip spreader will not be 
overloaded.  Any damage caused by vehicles will be repaired by the Contractor at his 
expense and subsequent loads will be reduced so as not to cause further damage to the 
surface. 
 
Transverse variance rates shall be used as directed.  The nozzles outside the wheel paths 
will output up to 20% more asphalt by volume than the nozzles over the wheel paths. 
 
The Contractor may be required to furnish and set string line to insure straight and 
uniform alignment as directed by the Engineer. The Contractor may use other methods 
subject to approval of the Engineer. 
 
Unless authorized by the Engineer, a minimum 21 day curing period will be required 
between the first and second surface treatment applications. 
 
Surface treat driveways before the roadway is surface treated (second course only). 
 
 
ITEM 340 “DENSE GRADED HOT MIX ASPHALT (METHOD)” 
 

Hamburg Wheel Test Requirements 
Laboratory Mixture Design or 

Trial Batch Production and Placement Test1High-
Temperature 
Binder Grade 

Test 
Method Minimum # of Passes @ 0.5" 

Rut Depth, Tested @122°F 
Minimum # of Passes @ 0.5" Rut 

Depth, Tested @122°F 
PG 64 or lower Tex-242-F 7,000 7,000 

PG 70 Tex-242-F 15,000 15,000 
PG 76 or higher Tex-242-F 20,000 20,000 

 
1. The Engineer may accept if no more than 1of the 5 most recent Hamburg Wheel tests is 
below the specified number of passes and the failing test is no more than 2,000 passes 
below the specified number of passes. 
 
Target laboratory molded density is 97%.  
 
Add one (1.0) percent hydrated lime, commercial, or lime slurry lime, based on the total 
aggregate weight, as mix enhancer for all mixture types.  Provide hydrated lime or 
commercial lime slurry in accordance with DMS-6350, “Lime and Lime Slurry”.  Add 
hydrated lime or commercial lime slurry in accordance with Item 301.4.B.   
 
Use a minimum PG 58 binder as the tack coat. Apply it through a distributor spray bar in 
accordance with Article 316.3(A) Distributor. 
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ITEM 420 “CONCRETE STRUCTURES” 
 
At headwall to wingwall construction joints, use epoxy as a bonding agent.  
 
 
ITEM 421 “HYDRAULIC CEMENT CONCRETE” 
 
Strength-testing equipment will be provided by the State.  
 
Perform test Tex-416-A or Tex-414-A to determine the air content of freshly-mixed 
concrete when the mix contains air entrainment. 
 
Air entrainment is no longer required except in Class P and Class HES concrete.  For all 
classes of concrete except P and HES, if air entrainment agent is used in the concrete 
batch, maximum air content will be measured for acceptance, but not minimum air 
content. 
 
 
ITEM 432 “RIPRAP” 
 
Stone riprap may be artificial stone. 
Filter Fabric is required with all store riprap. 
 
 
ITEM 464 “REINFORCED CONCRETE PIPE” 
 
Seal joints using cold applied plastic asphalt sewer compound or cold applied preformed 
plastic gaskets. When cohesionless material is used for backfill, wrap the joints prior to 
backfilling with sand proof tape following the manufacturer's recommendations or with 
an equivalent material and method. 
 
 
ITEM 502 “BARRICADES, SIGNS AND TRAFFIC HANDLING” 
 
Place advance sign indicating the closure of bridge at South Elm Creek, 2 weeks in 
advance of closing the bridge. Place one sign at each bridge approach. 
 
Warning reflectors or approved substitutes may be mounted on plastic drums in place of 
Type C steady burn warning lights if approved by the Engineer.  
 
Place "Pavement Ends" (CW8-3) signs until the first application of surface treatment is 
placed. 
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Removal of ground mounted temporary signs and supports as specified on standard sheet 
BC(5)-07, shall include the immediate backfilling of support holes with Type B 
embankment material and the compaction of the backfill material.   
 
 
 
 
 
 
 
 
 
ITEM 544 “GUARDRAIL END TREATMENT” 
 
Provide a TYPE III SGT for this project. 
 
 
ITEM 560 “MAILBOX ASSEMBLIES” 
 
Use new materials for single mailbox assemblies. 
 
Use “OM-2VP, CLASS 1” object markers for mailbox supports.  
 
Retain and re-use newspaper holders removed or relocated during construction for 
placement on new mailbox assemblies in accordance with mailbox standard sheets.  
 
 
ITEM 644 “SMALL ROADSIDE SIGN SUPPORTS AND ASSEMBLIES” 
 
Sign locations shown on the plans are approximate.  Before placing the signs, stake the 
sign locations and obtain the approval of the Engineer. 
 
Any components of removed existing signs shall become the property of the State. 
 
 
ITEM 666 “REFLECTORIZED PAVEMENT MARKINGS” 
 
Unless authorized by the Engineer, the Contractor will not place the pavement markings 
on the resurfaced roadway until it has cured for 3 days. 
 
All striping limits must be approved by the Engineer before striping operations may 
begin. 
 

 General Notes Sheet J 



Project Number: BR 2009(870)  Sheet:  
 

Highway: FM 1915 Control: 0262-07-020, etc. 
 

County: Milam 
 
Furnish Type II drop-on glass traffic beads conforming to DMS-8290 for use with Type I 
marking materials. 
 
 
ITEM 672 “RAISED PAVEMENT MARKERS” 
 
Unless authorized by the Engineer, the Contractor will not place the raised pavement 
markers on the resurfaced roadway until it has cured for 14 days. 
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